SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:31AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 063 Const Calendar Day: 198 Date: 19-Dec-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cclear, light wind, cold

Working Day If no, explain:

Diary: Dispute
Cable Wrapping
December 19, 2012 .

Weather — clear, light wind, cold

S Wire Termination (hand wrapping) — South Main Span

Ironworkers (Tony, Mike, and Thaddeus) continued working at pp46. Wrapping was completed at 1000.
Ironworkers then placed wedges and a bolt wrap at top cable band gap and finished placing cadwelds at
1100. Ironworkers then moved to east end at pp102. Ironworkers finished wrapping at 1530. Both top and
bottom cable band gaps are larger than 14mm. Bolt wrap was skipped at the bottom because there was no
wire coverage on the out board side of cable. Even with the last wrap around the bottom of cable, the s
wire was barely flush with the edge of cable band from 9 to 6 o’clock position. The inboard side got 3 wires
inside the cable band groove and the last wire leading up to the top bolt wrap was riding on top of another
s wire already. Ironworkers finished bolt wrapping and placing cadwelds at about 1600. Ironworkers then
moved to ppl04 and started unwinding the loose wires.

Ironworkers (Aaron, Jason and Tyler) finished placing wedges and bolt wrapping at top gap at pp48 at
0830. Ironworkers then moved to pp44. Ironworkers finished wrapping at 1140 and finished placing
cadwelds at 1300. Ironworkers then went back to pp52 to fix loose wires (last 2 s wires) at 3 to 6 o’clock
position. Ironworkers were able to remove most of the slack of the last 2 s wires. Ironworkers then moved
to North Main Span pp102 after break at 1530. Ironworkers finished wrapping at 1700.

Labor
(0700 to 1730 — 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker, Aaron David

Laraine’s Hour — 2 OT 0700 to 1730 (field 0730 to 1700)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
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Job Name: 04-0120F4

Inspector Name Woo, Laraine

Daily Diary Report by Bid Item
Diary #: 063  Date: 19-Dec-2012

Wednesday

Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker ARRON DAVID 8.00 2.00 0.00 10.00 []
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 ]
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 ]
Ironworker IJNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 ]
Ironworker TYLER CICHUCKY 8.00 2.00 0.00 10.00 ]
Ironworker JASON SHIRLEY 8.00 2.00 0.00 10.00 ]
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